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SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purpose of this Requirenents Contract Mdification P0O0009 is to change the contract as foll ows:

a. Section C, Scope of Wrk paragraph C. 12.8 is added requiring the Field Service Representatives to nmanage/inventory governnent-
owned Aut horized Stockage List parts for the ATLAS AoA

b. As a result of the additional duties, CLIN 0152A) is established in anount of $3,629.70 and CLIN 0152AK is established in anount
of $3,629.70.
2. Since this is a zero dollars requirenments contract, funds to purchase the above services will be provided on a separate funded
del i very order.

*** END OF NARRATIVE A 0012 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0152AJ OCONUS FI ELD SERVI CE REPRESENTATI VE MO $ 3,629.70
NOUN: OCONUS FSR
| nspection and Acceptance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
0152AK OCONUS FI ELD SERVI CE REPRESENTATI VE MO $ 3,629.70

NOUN: OCONUS FSR

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation
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SECTI ON C - DESCRI PTI ON/ SPECI FI CATI ONS/ WORK  STATEMENT
SCOPE OF WORK FOR RESET OF ATLAS AND 6000M 6KVRRTFL

C.1 The follow ng scope of work pertains to Arnmy Materiel Conmmands (AMCs) RESET (Il nspection, maintenance and repair as necessary)
program for the All Terrain Lifter Arny System) 10,000 Lb.capacity rough terrain forklift and the 6000M 6KVRRTFL (6,000 Lb. Capacity
Vari abl e Reach Rough Terrain forklift). Included are two portions of work effort, firmfixed price and time and materials. The firm
fixed price effort is reflected in Section B, CLINs 0011, 0012, 0013 and CLINs 0031, 0032, and 0033 for ATLAS and 6000M vehi cl es
respectively. The tine-and-materials effort is reflected in Section B, CLINs 0021, 0022, 0023 and CLINs 0041, 0042, 0043 for ATLAS and
6000M vehi cl es respectively. The requirements for these discreet portions of the work are set forth in paragraphs C. 3 and C. 4 bel ow.

C.1.1 Requirenents and procedures of the follow ng docunents are applicable to both the CORE and AWE portions of this scope of work:
C.1.1.1 The Arny technical manuals and lubrication orders (Attachment 001), and technical bulletins bel ow

ATLAS UNI QUE TMs:

TM 10- 3930-673- 10
TM 10- 3930-673- 20-1
TM 10- 3930- 673- 20- 2
TM 10- 3930- 673- 34
TM 10- 3930- 673- 24P
LO 10-3930-673-12

May 1998 (Operator's Manual)

May 1998 (Unit Maintenance, Vol une 1)

May 1998 (Unit Maintenance, Vol unme 2)

May 1998 (Direct Support and General Support Maintenance)

May 1998 (Unit, Direct Support and General Support Maintenance Repair Parts and Special Tool List)
May 1998 (Lubrication Order)

TP o0 o
INIF NN NI NS

6000M 6KVRRTFL UNI QUE TMs:

a. TM 10-3930-660-10 30 March 1993 (Operator's Manual )

b. TM 10- 3930- 660- 20- 1 30 March 1993 (Unit Maintenance, Volune 1)

c. TM 10-3930- 660- 20- 2 30 March 1993 (Unit Maintenance, Volune 2)

d. TM 10- 3930- 660- 34 30 March 1993 (Direct Support and Ceneral Support Maintenance)

e. TM 10- 3930- 660- 24P 30 March 1993 (Unit, Direct Support and General Support Maintenance Repair Parts and Special Tool List)
f LO 10- 3930- 660- 12 30 March 1993 (Lubrication Order)

UNI VERSAL TBs: (applicable to both 6000M and ATLAS)

a. TB 42-0242 CARC Spot Painting (Attachnment 002)

b. TB 43-0221-2 Del ayed Desert Damage, Special Mintenance Procedures for Tactical, Conbat and Special Purpose Equi pment ( see APP
A for a thorough list of references) - (Attachment 003)

C.1.1.2 The contractors Operational/Functional inspection document for ATLAS at Attachment 004 and 6000M at Attachnent 005.

C.1.1.3 The contractors Mandatory Repair Parts List |ocated at Attachment 006 specifying all parts that nust be replaced as part of the
CORE effort under the contract.

C.1.2 It is understood by the contractor that, although no order of precedence is established in this instrunent for the docunents
enunerated in C 1.1 above, all vehicles, upon redelivery, nust be fully mssion capable. Fully mssion capable is defined as neeting
all standards and requirenments of each vehicles respective Arny technical manual. It is further understood by the contractor that each
vehicle, upon redelivery, shall neet the collective requirenents, standards, and procedures of all the docunents set forth at
Attachrments 001 through 006 of this contract.

C.2 RESET PROCESS

C21 The CGovernnment will identify vehicles to be inducted into the Reset Program by issuing one or nore delivery orders. The
vehicles will be provided the contractor on an as is basis; some may not be capable of being driven. The governnent will informthe
contractor of any vehicles that are so inoperable within 10 days of the date an order is issued. The contractor shall pick-up the
vehicl es at designated governnment sites and transport themto the contractor Reset facility at JLG Industries, MConnellsburg, PA

C. 2.2 Seven cal endar days prior to the planned arrival of their transportation personnel, the contractor shall notify the governnent
POC s identified in the contract delivery order to firmy fix the exact tine and place of vehicle pick up/delivery and transportation.
The Reset vehicles shall be picked up within 30 days of delivery orders being received, unless nutually agreed upon by the governnent
and contractor. The contractor shall neke all arrangenents related to |oading and transporting vehicles, including vehicle operation
and any di sassenbly that may be required. The delivery schedule for conpletion of work shall be specified in individual delivery
orders, and shall be based on the nunber of vehicles ordered for service per delivery order. The contractor shall have 15 days fromthe
date of taking delivery of any given vehicle to submt a request for authorization to performadditional work pursuant to provision

C. 4.1, should the contractor recomend such work that will exceed the estimated price at CLINs 0021, 0022, and 0023 for ATLAS and 0041,
0042, and 0043 for 6000M In any event, the contractor shall redeliver the vehicle to the designated unit within 60 days of taking
delivery thereof, or within 60 days of receiving authorization fromthe governnent to perform additional work, whichever is later.
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C. 2.3 Inasmuch as vehicle destinations are not known at the tinme of contract, vehicle |oading and unl oading at the governnent and
contractor facilities, respectively, along with any contractor enployee expense to supervise sanme, is part of the firmfixed price Core
effort. Vehicle shipping to and from governnent |ocations by contracted carrier, however, will be acconplished on a tinme-and-materials
basis as shown at CLINs 0051, 0052, and 0053, but based on the actual shipping charges incurred.

FI RVt FI XED PRI CE EFFORT -

C.3 CORE WORK

C.3.1 Core Effort. The core effort of work hereunder shall consist of a visual inspection of all preventative maintenance checks and
services prescribed by docunments set forth at Attachments 001 through 006, the contractors operational/functional testing at Attachment
004 and 005; replacenent of parts as specified in Attachment 006; and contractor responsibilities specified at provision C 2 above,
except for actual AVWE effort performed in accordance with provision C 4 bel ow

C.3.2 Upon receipt of the vehicle by the contractor, each vehicle shall be identified by nodel nunber and serial nunber.

C. 3.3 Inspections. The contractor shall exam ne each vehicle using its best available diagnostic, inspection, and testing techniques
to conduct the anal yses and inspections set forth in the preventative naintenance checks and services (Attachments 001 through 006); and
the contractors operational/functional testing at Attachments 004 and 005. Each vehicle shall be thoroughly inspected for work that
will be required to return that vehicle to the current approved configuration, in accordance with the docunments set forth at Attachnents
001 through 006. Al vehicles and assenblies will be disassenbled to the extent necessary to determ ne that conponents neet the
requirements specified in this statement of work.

C.3.4 Mandatory Parts Replacenment And Scheduled G| Sanpling. Al conponents and parts shall be replaced in accordance with the parts
list at Attachnent 006. Only grease, oil, and antifreeze conplying with the applicable mlitary manuals, may be used. Under no
circunmstances shall the contractor reuse drained fluids or lubricants. The contractor shall perform schedul ed oil sanpling for the
engine, transmi ssion, main hydraulic system and vehicle axles of each vehicle to determ ne whether additional work effort in accordance
with provision C 4 will be required to rectify inmnent failures for any infiltrated parts or conponents.

C.3.5 CARC Paint. Contractor will inspect paint finish on each vehicle for deep scratches, scratches and dents that go to the bare
metal, bare netal, rust, corrosion, |oose paint, flaking paint, and paint that is scaling. Repairs will be made using TB 43-0242, CARC
Spot Painting, Section 5. Contractor will spot-paint the vehicle (touch-up) for the above defects using primary color of the vehicle,
i.e, if the vehicle is three-color canouflage green, then green is the touch-up color even in the areas that are black or brown. |If the
vehicle is tan, then the touch-up color is tan.

C.3.6 Nonrepairable Vehicles. The contractor shall not proceed with the Reset effort for a vehicle if the vehicle frame is cracked or
bent to such a degree that it requires replacenment. The contractor shall notify the PCOif the above condition exists. The PCO will make
a determ nation whether to proceed with Reset on that vehicle. The PCO may anend the delivery order, striking that vehicle serial nunber
fromthe list and deobligating the funds associated with the Reset of that vehicle. The contractor will be paid for all transportation,
assenbl y/ di sassenbl y inspection and cleaning costs incurred for that vehicle. At its option, the governnent may substitute another
vehicle fromits fleet in place of the rejected vehicle. Disposal instructions will be provided for any vehicle removed fromthe Reset
program

C.3.7 Required Publications. If the contractor requires any manuals, mlitary specifications, and other reference material required to
acconplish the inspection, nmaintenance, and repairs, they will notify the governnent within 30 days of starting repair on the first
machi ne on delivery order 0001.

C.3.8 Disposition O Unserviceable Mijor Conponents. Unserviceable engines: the value of engine cores returned by the contractor to
engi ne manufacturer will be credited to the contract; Unserviceable transmissions, front and rear axles will be segregated, cleaned, and
packed prior to transport back to a government supply activity. This effort will be coordinated with the Contracting Oficer.

C.3.9 Disposition of Replaced Parts. For a period of 10 days, starting on the date the government inspector signs the DD250 or other
appropriate acceptance docunent; the contractor shall keep on hand all parts renoved fromthe Reset vehicles. During that time period,
the contractor shall permt governnent inspectors to exam ne and take possession of any of those parts upon request.

C.3.10 Disposition of Parts Renoved from Vehicles: The contractor will be responsible for safely disposing of all parts renmoved from
the vehicles during the reset process in accordance with federal, state, and |ocal |aws and ordinances. Al reparable unserviceable
conponents with a value greater than $100.00 shall be reviewed by the QAR prior to scrapping the item

C.3.11 Status Report. The contractor shall furnish a nonthly status report to the government showing the work in progress and a
summary of work conpleted. The report shall include delivery order nunbers; vehicle serial nunbers; vehicle attachments (if any);
mlitary locations; actual pick-up dates; AWE approved anounts and dates of approval; date inspector notified; actual conpletion dates;
inspection conpletion dates; vehicle return dates; core invoice amobunts; core invoice dates; AWE invoice anmounts, AVWE invoice dates;
and, invoice totals. The contractor shall provide the report in accordance with CDRL A0O1.
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C.3.12 Final Inspection of Reset Vehicles. Forty-eight hours before a Reset vehicle is ready for final inspection, the contractor shall
notify the Defense Contract Managenent Area O fice for MConnellsburg, PA. The contractors operational/functional acceptance test
docurment (Attachment 004 for ATLAS and 005 for 6000M will be used for final acceptance testing. Upon successful conpletion of this
testing, the government inspector will sign the DD250 or other appropriate acceptance docurment for each vehicle.

C.3.13 Condition Assessment Reports. The contractor shall prepare condition accessment reports (CAR) and additional work effort (AWE)
reports for each vehicle it inspects in accordance with CDRL A002. The contractor shall subnmit AWE reports regardl ess of the |evel of

work it recomrends, and without regard to whether work will exceed the estimated cost set forth in CLINs 0021, 0022, and 0023 for ATLAS
and 0041, 0042, and 0043 for 6000M Each report shall contain, at a mninum

C. 3.13.1 (CAR). Al identifying vehicle information in accordance with comrercial practices including end itemserial nunbers and
system nonencl atures, and a condition sunmary of each vehicle which lists the repairs necessary, as well as the likely cause of the
failure (such as wear and tear, inproper lubrication, inproper training, etc.).

C.3.13.2 (Summary AVWE). The Sunmary AVE is the cover sheet for the individual AWE CAR submission. It sunmmarizes the individual areas
of each nachine and the additional expense associated with them For exanple, Engine, Transmission, Electrical and Radiator/ Cooling
woul d be areas highlighted. Costs for parts, |abor hours and other (misc.) for each of these areas are |isted.

C. 3.13.3 (Detailed AVE) The Detailed AWE report, includes the itens that nake up the AWVE and CAR.  This would include the individual
parts listed along with pricing information, as well as text to define the reason(s) for the repair/replacement. This is subnmitted to
TACOM for their review and approval as defined in the contract. PCO approval of the AWE CAR Detail Submission will provide

aut horization for the contractor to conplete the Reset of that vehicle. The Detailed AVWE report shall include, as a mninmm

C.3.13.3.1 Al identifying vehicle information in accordance with conmmrercial practices including end itemserial nunber, system
nonencl ature, National Stock Nunber (NSN) and US Arny systemregistration nunber.

C.3.13.3.2 Alist of repair actions which are needed for the vehicle, including part nunbers and description. The contractor shall
include in the report the estimted cost of naterial, labor, and any additive prime contractor overheads and nmarkups to performthe
repair actions needed. The contractor shall price the total effort.

C3.14 Proj ect Managenment. The contractor shall establish and naintain management operations for the reset of the 6000M 6KVRRTFL &
ATLAS 10K. Project Managenent consists of those activities required to plan, direct and control the reset process of the 6000M 6KVRRTFL
& ATLAS 10K. Those activities include organizing and directing all work to acconplish the objectives of this SOWVand identifying

i npendi ng problems relating to technical and delivery schedul es.

C.3.15 Integrated Process Team (I PT) Managenent Phil osophy: A joint contractor/CGovernnent |PT shall be established to serve as the
primary nanagenent vehicle for nonitoring the status of the 6000M 6KVRRTFL & ATLAS 10K Reset program All functional areas shall be
included in the IPT, with sub | PTs as appropriate. The overall Managenent |PT shall serve as a neans of coordination, nonitoring
schedul e and contract perfornmance, and directing the sub | PTs. The Managenent |PT shall ensure conpliance with regulatory and
contractual requirenments. No changes to the contract are authorized without the witten approval of the Contracting Oficer.

C.3.16 Start of Wrk Meeting. The contractor shall host a start of work neeting at its facility, unless some other location is
designated in the contract, within 15 days after the award of the first delivery order. The contractor shall at a minimuminvite the
Contracting Oficer and the Contract Specialist identified on the face page of this docunment, and the Adm nistrative Contracting Oficer
(ACO . The CO, Contract Specialist, and ACO shall be given at |east 7 days advance notice of the tine, date, and location of the start
of work nmeeting. The preferred nmethod of notification is by email.

C.3.17 Requests for Deviations:

C.3.17.1 The Contractor may submt requests for relief froma particular contract requirenment without effecting a change to the

appl i cabl e technical data. These requests shall be submitted in the formof Request for Deviations (RFDs) in accordance with Data
Delivery Description (DDD)- Request for Deviation (RFD). This DDD can be found at: http://contracting.tacomarmny.m|/engr/engrchange>.
An RFD formsuitable for contractor's use can also be found at this web site. The RFD(s) shall be submitted electronically to the buyer

with copies to the ACO and government QAR

C. 3.17.2 The ACOw Il provide coments to the buying office within 10 cal endar days of receipt of the RFD. We will make a decision on
the RFD within 30 days fromthe date we receive themfromthe ACO

C.3.17.3 Changes resulting from RFDs shall be incorporated into production through contract nodification.
TI ME- AND- MATERI ALS EFFORT -
C.4 ADDI TI ONAL WORK EFFORT ( AVEE)

C.4.1 In recognition of the fact that all repairs necessary to repair and rework vehicles as required under this contract cannot be
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determ ned prior to delivery of vehicles to the contractor, CLINs 0021, 0022, and 0023 for ATLAS and 0041, 0042, and 0043 have been
established to allow for work beyond what is specified in provision C 3 hereunder, but what is required to bring vehicles up to
standards and requirenents with documents set forth at Attachments 001 through 006 of this contract. The estimted anpbunt for AVE is
set forth in the CLINs, and work beyond that anpunt nay not be perforned by the contractor except as specifically authorized by the
contracting officer pursuant to the terms of Special Provision H12. Unauthorized work shall be at the contractor's expense.
Transportation of Reset vehicles to and from desi gnated CONUS sites is the contractor's responsibility.

C.4.2 AVE shall be performed at the same time as the Core effort, or at such time as the contractor finds that this work is nost
efficiently integrated into its regular work processes. In no event, however, shall perfornmance of AWE exceed delivery limtations
expressed el sewhere herein. As set forth at provision C 3.13.3 above, all work to be perforned shall be described in the AWE report
required by provision C 3.13 and CDRL A002.

C.5 CONUS | NSPECTI ON ( CONTRACTOR | NSPECTI ON OF ATLAS- 6000M RESET CANDI DATES- - CLI NS 0061, 0062, AND 0063

C.5.1 When required, JLGwill provide two experienced technicians to inspect ATLAS and 6000M Reset candi dates for the Reset Program
The vehicles to be inspected may be | ocated at any canp, post, or station wthin CONUS.

C.5.2 The contract price for these services shall be exclusive of transportation costs and the costs for |odging, neals, and incidental
expenses incurred by the technicians. The transportation costs shall be reinbursed at the prevailing rate at the tine the inspection is
ordered. The lodging, neals, and incidental expenses incurred shall be reinbursed in accordance with the prevailing Joint Travel

Regul ation rate for the |ocation where the service is provided.

C.5.3 The contractor will submt a report providing the condition of the inspected vehicles (in contractor format) to the Contracting
O ficer no later than 10 working days after conpletion of the inspection (CDRL A003).

MODI FI CATI ON P0O0002 SCOPE OF WORK
C. 6 Scope OF Work For Conbat Engineer/Materiel Handling Equi pment Crew Protection Kit

C.6.1 The contractor will provide technical assistance, will install ATLAS Crew Protection Kits, and will devel op ATLAS Crew Protection
Kit Technical Bulletin.

C.7 The contractor will provide technical assistance to the TACOM R&D Engi neers (TARDEC), on the design and design limtations of the
Al Terrain Lifter Army System (ATLAS) vehicle. The information provided by the contractor will be used by the TACOM R&D Engi neers in
their design and devel opment of the Crew Protection Kit for ATLAS vehicles.

C.8 The contractor will install ATLAS Crew Protection Kits on ATLAS RESET vehicl es accountabl e under this contract Ws6HZV- 04- D- 0228.
The contractor will provide all necessary |abor to install the governnent-owned Crew Protection Kits on governnment-owned ATLAS vehicl es.

C. 8.1 The contractor will provide contractor-devel oped air conditioning nodification kits and wi per notor nodification kits. These kits
along with the governnent-devel oped portion of the Crew Protection Kits conprise a conplete ATLAS Crew Protection Kit.

C.9 The contractor will devel op an ATLAS Crew Protection Kit Technical Bulletin and associated El ectroni c Technical Mnual.

C.9.1 Installation Instructions: The contractor shall develop, validate, and provide installation instructions as described bel ow.
Instructions shall be devel oped for the CPK in accordance w th CDRL B004.

C.9.1.1 The instructions shall be in a contractor format that is consistent with US Arny Technical Bulletin format, per M L-SPEC 40051.

C.9.1.2 The instructions shall be in the formof start step to end step instructions. The instructions shall be witten to maxim ze the
efficiency of the installation process. The contractor shall validate the installation instructions, during installation of the second
prototype kit. The Governnent will observe and verify the installation. Installation instructions shall be witten so that the kits
can be installed at Arnmy organic (unit) level.

C.9.1.3 The instructions shall contain clear illustrations of each step. Hardware or other itens, which could be installed backwards,
shall be clearly shown in the proper orientation. The use of color digital photos and line art is acceptable. The after installation
condition of the vehicle shall be clearly illustrated.

C.9.1.4 The instructions shall contain an Illustrated Parts Breakdown (IPB) of all conponents, assenblies and hardware. The |PB shall
utilize clear and concise line drawings. The IPB shall be sinmilar in format to the current US Arny Repair Parts and Special Tools List
(RPSTL), in accordance with M L-SPEC 40051.
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C.9.1.5 Instructions shall include notes, cautions and warning statenents as appropriate. |In particular, the proper handling, storage
and cl eaning of transparent arnor shall be included. |Instructions shall contain a list of tools; manpower and support equi pnent
requi renents needed to acconplish each task.

C.9.1.6 O her Instructions.

C.9.1.6.1 Maintenance Instructions: The Contractor shall provide a brief set of instructions, for the maintainer, describing all the
required mai ntenance for the CPK. At a minimum the contents will include service interval, handling, cleaning, |ubrication,
adj ustment, and replacenent of parts. Instructions may be in contractor format.

C.9.1.6.2 Operating Instructions: The Contractor shall provide a brief set of instructions for the operator, describing all operator
functions of the CPK and changes to the operation of the nmachine with the CPK installed. At a mininumthe contents wll include
ingress, egress, PMCS, and operation of the safety features (e.g. conbat |ock and secondary energency egress). Instructions may be in
contractor format.

C. 9.2 Technical Publications: Construction / Materiel Handling Equi pnent, Crew Protection Kit (CPK) Technical Bulletin (TB) and Parts
Provi si oning List (PPL):

C.9.2.1 A Start of Wrk neeting for |ogistics support, to include publication and provisioning efforts shall be held within 15 days of
contract nodification award. The government will host the nmeeting at the PM Conbat Engi neer/Material Handling Equi pment (PM CE/ MHE)
offices in the Detroit nmetropolitan area OR at the | ocal contractor/subcontractor office.

C.9.2.2 The Contractor shall prepare, validate and deliver a separate Crew Protection Kit (CPK) Technical Bulletin (TB) to support the
use, operation, maintenance, parts and installation and renmoval of the unique CPK as applied to the respective vehicle systen(s)
identified in Section B.

C.9.2.3 The Technical Bulletin(s) shall be prepared in accordance wi th Exhibit General Publication Requirements and Exhibit Repair Parts
and Special Tools List Requirenments, ML-STD 40051-2 and M L-HDBK 1222C. The M L-STD and M L-HDBK are avail abl e at \*HYPERLI NK
"http://ww. | ogsa.arnmy. m|" ww.logsa.arny.ml. The CPK TBs shall include CPK installation and renoval instructions, Qperators
instructions, Unit and Direct Support Mintenance and rel ated Repair Parts and Special Tools List (RPSTL) data. The Commobdity Conmmand
Standard System (CCSS) based RPSTL data shall be included in the TB 10-3930-673-13&P as part of the Supporting Infornation Chapter/work
package.

C.9.2.4 The CPK TB shall include an Operator and a separate Unit Mintenance Preventive Mintenance Checks and Services (PMCS) and a two
| evel Maintenance Allocation Chart (MAC) supporting the CPK. The Operator and Unit PMCS and the MAC and all related data shall be
tailored and confined to the CPK as applied to the vehicle identified in Section B and resulting vehicle configuration changes. All

ot her (non CPK) operator and mai ntenance instructions and RPSTL data shall be supported by references to the non CPK vehicle TM seri es.
The contractor shall be responsible for all changes to the CPK TB and as applied to the vehicle configuration resulting changes from
testing and revi ews; changes shall be at no additional cost to the governnent.

C.9.2.5 Al CPK instructions shall be in the formof fully illustrated, detailed start step to end step instructions. The CPK
installation instructions shall be witten to maximze the efficiency of the installation process. The detailed renmpval instructions
shall be in the same formas the installation instructions. Sinply stating reverse the installation instructions or simlar is not
acceptable. The step by step installation and renoval instructions shall be included in the back of the CPK TB as part of the Supporting
Information Chapter. The installation and renoval instructions shall be part of the conbined VAL/ VER effort.

C.9.2.6 Al instructions shall contain clear illustration of each step. Instructions shall include required nodification dinmensions or
tenpl ates as needed to install the CPK on the vehicle. Include appropriate Warnings, Cautions regarding welding, drilling or otherw se
degrading the integrity of the ROP/FOPS structure; recertification nmay be required. Hardware and arnor items which could be installed
backwards shall be clearly shown and described in the proper orientation. In particular, the proper handling, storage and cleaning of

transparent and opaque arnor shall be illustrated and described in detail to avoid damage. The use of digital photos and line art are
acceptabl e; the use of color is not acceptable. Miltiple views of the after CPK installation vehicle configuration shall be illustrated
in the TB.

C.9.2.7 Governnent Furnished Information (GFl). The government, SFAE-CSS-FP-C will provide GFI for the contractors devel opnent and
delivery of the Installation Instructions for the CPK as applied to the production configuration of the vehicle(s) listed in Section B.
The GFI will be provided to the contractor not later than the start of work neeting. The GFI nay include Logistics Managenent
Information (LM) including but not limted to part nunbers with contractor and government entity (CAGE) codes, draw ngs, photos, text
and other information; the data may be in electronic or hard-copy form The GFl may be used as a basis for the contractors devel opnent
of the Installation Instructions to be validated and delivered under CDRL BOO4. The contractor is advised that this GFl nmay not be
totally accurate or conpl ete when furnished. The contractor shall be responsible for the accuracy and conpl eteness of the Installation
Instructions delivery. The contractor may use the Installation Instructions as a partial basis for the data to be devel oped, validated
and included in the CPK TB delivery in accordance with CDRL B003.

C.9.2.8 Conbined Validation and Verification:
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C.9.2.8.1 The Contractor shall physically validate 100% of the TB/ETM delivery; this includes the kit installation (if not previously
Val / Verd) and renoval instructions to be included in the CPK TB. All TB data and instructions shall be concurrently verified by the
governnment prior to the final delivery and publication. Validation nethodol ogy shall be hands-on (preferred), conparative or desk-top
(if hands-on cant be perfornmed) and shall be sufficient to find and correct all technical inaccuracies and shortcomngs in the data
devel oped under this contract. The contractor shall maintain validation records docunenting control of the validation process, the
actions taken to validate each task, corrective actions and mark-ups required for each task and page and follow up validation of
corrected and reworked data. Contractor shall nmake available a copy of the mark-ups and re-worked pages for government records. The
contractor shall provide the ability to make ongoi ng/ sane day or next day corrections to re-worked data, pages. The Governnent intends
to witness the contractors validation process. Wtnessing the contractors validation process will serve as the CGovernnents primary
verification effort. The Contractor shall provide TACOM a ni ni num of 30 days advance notice prior to beginning a validation effort.

C.9.2.8.2 The CGovernnent reserves the right to performa separate Verification for accuracy, usability, safety and incorporation of any
rewor ked data or late configuration changes prior to acceptance of final deliveries. The contractor shall support such Verification if

needed. Contractor shall neake avail able a CPK, applicable Section B vehicle, parts, tools and support equi pnent that would be required

to successfully conplete verification.

C.9.2.9 Delivery. Contractor shall prepare and deliver paper, digital (Adobe Acrobat 5.0 or higher .PDF ETM and editable files with
intelligent text. Intelligent text is defined as text that can be selected, edited, manipul ated, copied, linked, etc. The text shall
not be bit-mapped type graphic data. Graphics and line drawings shall be in CGM CC TT group 4 or TIFF files.

C.9.2.10 Contractor should make nmaxi mum use of existing text and line drawings in the Operators, Mintenance and RPSTL vehicle system
manual s. See LOGSA website in C 4.1.3 above; the TMs for the vehicle systenms listed in section B above are available. |If the contractor
is unable to obtain a copy of the vehicle system TMs the governnent will be provide a copy.

C.9.2.11 All TB, ETM and editable file materials will be delivered transportation cost prepaid. Delivery will be made to the Commander,
US Arny Tank-autonotive and Arnmanment Command ( TACOM), ATTN, AMSTA-LC- CJL, Warren M chi gan 483197-5000, unless notified otherw se.
Material shall arrive at its destination no later than the delivery date schedul ed on the respective CDRL. Packaging shall be adequate
to assure delivery without damage. Material may be hand-carried by the contractor if so desired at no additional cost to the

Gover nnment .

C.9.2.12 Contractor shall provide an unrestricted copyright release for each TB delivered and insure that the government has the right
to use and distribute the related ETMs and el ectronic data files over the internet.

C.9.2.13 The TB Distribution Restriction Statement for the front cover and Title Block Page shall be: D STRI BUTI ON STATEMENT C:

Di stribution authorized to US governnent agencies and contractors associated with PEO CS&CSS TACOM Life Cycl e Managenent Conmmand (LCMO)

l ocations or providing support to the TACOM LCMC and community partners | AWAR 530-1. For Oficial Use Only (FOUO caveat is assigned so
as not to place US personnel at risk, or conprom se security procedures, or DOD information (Critical/Technol ogy). This determ nation
was made Novenber 4, 2005. This docunent is not releasable to the public or nmedia. Destroy by shredding or tearing to make unreadabl e,
when no | onger needed. This document should not be sent over the |INTERNET unencrypted, or posted to any public website. Other requests
for this docunment shall be referred to PEO CS&CSS (David Busse, 586 574-5497). Mil: PEO CS&CSS, ATTN. SFAE-CSS-FP-C, 6501 EAST 11 nile
Road, Warren M 48397.

C.9.2.13.1 The contractor shall destroy all paper copies\~and electronic files upon governnent\~acceptance of\~final publication
del i verabl es.

\._

C.9.2.13.2 If the contractor sends the CPK TB via | NTERNET, the TB nust neet FIPS 140-2 Encryption Standard.

C. 9.3 Provisioning: The contractor shall devel op and deliver Logistics Managenent Information (LM)(Provisioning Parts List {PPL} (036
Report acceptable) data for each Crew Protection Kit (CPK) for the respective vehicle systen(s) identified in Section B. The contractor
shal | use this data to update the current Provisioning Master Record (PMR) database for each system A Start of Work/Provisioning

Gui dance Meeting shall be held at TACOM no nore than 15 days after contract award and the provisioning conference is required 21 days
after the guidance neeting.

Al provisioning docunentation, called LM Summaries, shall be delivered in accordance with CDRL B002. Docurents applicable for use in
identification, content, format, delivery and related guidance for this data:

M L- PRF- 49506, Performance Specifications, Logistics Managenent Information (LM), 11 Nov 96
M L- HDBK- 502, Acqui sition Logistics Handbook (for reference only)
The contractor shall provide Logistic Managenent Information (LM) data for all parts on each system CPK. Associ ated provisioning data

(drawi ngs) shall be provided for the top |evel assenbly (kit) drawing or illustration and all parts. Al LM provisioning data shall be
prepared in accordance with DI - ALSS-8159, DI-ALSS-81530 and the attached PMR Data Requirenents sheet.
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For industry standard common hardware include descriptive nonenclature. Mke fromitenms nade fromindustry standard conponents shall
include additional descriptive nonmenclature. Exanples of additional descriptive information include, at a mninmum the physical

di nensions and all classifications (i.e. hardness, grade, thread type, surface finish, coatings, industry specifications and etc.).
Common hardwar e includes nuts, bolts, washers, Orings, cotter pins, Cclips, clevis pins, |lanp bulbs, etc.

LM data shall be capable of being |oaded into the Government PMR without any nodification to the data. CCSS has various nethods by
whi ch the Contractor can deliver provisioning data and each will be discussed at the SON Contractor shall correct rejects within 30
days after notification of problens.

C.9.3.1 Provisioning Data Products (Drawings): Provisioning draw ngs shall consist of conmpany drawi ngs or commercial parts book pages
that clearly identify each itemand its part nunber, to include a top level assenbly (kit) drawing or illustration. Draw ngs shall be
annotated with the appropriate Provisioning Contract Control Number (PCCN) and Provisioning Line |Item Sequence Number (PLISN) for that
part nunber. The contractor shall furnish a drawing either hard copy or electronically that is legible and representative for each new
part in accordance with CDRL BOO1.

C.9.3.2 Provisioning Screening: The contractor shall conduct provisioning screening on each itemon the PPL for standardization or NSN
identification. This screening will be used to select valid part nunbers, NSNs, and current unit of measure/issue prices for

provi sioni ng purposes. The contractor shall screen commpn hardware itenms (nuts, bolts, screws, washers, |ockwashers, rivets, etc.) by
technical characteristics. The screening results nust be available for review at each provisioning conference. The contractor shall
conduct provisioning screening using FLIS, WEBFLIS, FEDLOG or by batch submttal part numbers to DLIS. HAYSTACK is no | onger acceptable
for provisioning screening. For additional information on FLIS and batch submittals to DLIS, refer to the Provisioning Screening User
Guide located on the internet at \*HYPERLINK "http://ww.dlis.dla.m|/" ww.dlis.dla.nml|. For additional information on WEBFLIS, go to
\*HYPERLI NK "http://ww.dlis.dla ml/WbFlis" ww.dlis.dla.n|/WbFlis. There are two versions of WEBFLIS: Public Query and
Restricted/ Sign-on. Anyone with access to the Internet may access the Public Query version. The Restricted/Sign-on version requires a
valid userid/password to access the system Userids may be obtained by filling out a registration form The registration forms are
found on the DLIS web site. After accessing the Home Page, go into the Forms and Publications section and select the registration form
for WEBFLIS. There are two fornms available - one for government workers and one for government sponsored contractors.

(ADDED BY MCODI FI CATI ON P00003)
OCONUS FI ELD SERVI CE REPRESENTATI VE (FSR) STATEMENT OF WWORK

C. 10 The Contractor shall provide up to two (2) experienced and qualified nechanics, air conditioning technicians, welder-nechanic, and
material handling and equi pment operators to serve as Field Service Representatives (FSRs) to support JLG Add on Arnor (AoA) Kit
installation, during initial application and subsequent fielding, which can occur at the follow ng sites:

Canp Anaconda, Bal ad, Iraq
FOB Marez, Msul, lraq

Canp Speicher, Tikrit, Iraq
BI AP, Iraq

Performance period is seven (7) nmonths with six (6) nonths in SWA and an option for an additional six (6) nonth deploynment in SWA. The
Government reserves the right to add additional sites for FSR service as the mssion requirenments change. Additional sites will be

added by delivery order/delivery order nodification and individually priced.

C.10.1 The FSRs located in Irag shall be stationed at the locations identified in C 10, but some of the work may require traveling to
the installation sites within the SWA AOR to provide tenporary assistance and support NET of AoA versions of ATLAS vehicl es.

C. 10. 2 Reserved

C.10.3 The FSRs may be required to travel on a tenporary basis to other locations within the SWA ACR to provide assistance and support
of AoA versions of ATLAS vehicles.

C.10.4 JLG FSRs shal |l troubl eshoot ATLAS mai ntenance issues via the TACOM LARs/ Assist in resolution of problens. |In addition to the
duties the FSRs presently performon the AoA ATLAS, the FSRs shall provide ATLAS users/ maintainers operation and mai ntenance training
(famliarization, replacenent of, repair if any, etc.) of the Central Lubrication Kits. Duties will be perforned at the areas
identified in C 10 advance notification of 14 days nust be given to contractor if work is performed outside these areas.

C. 11 Reserved

C.12 Field Service Representative (FSR) duties.

C.12.1 The FSRs shall have technical witing experience and general nechanical experience with all the vehicle variants of JLG produced
AoA CPK.
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C.12.1.1 The FSRs nust have in-depth know edge and expertise with all facets of JLG Add on Arnor (AoA) Kit installation on the vehicles.

C.12.2 The FSRs shall provide training, troubleshooting, diagnosis, repair, and resolution of technical issues in support of the JLG AocA
Kit installation effort. The FSRs shall conduct on-the-job production line installation training for the JLG AocA Kits for new mlitary
personnel, Governnment civilian personnel, and other contractor personnel deployed to the installation site. Training shall be to the
level that site installation personnel are capable of installing and maintaining the JLG AoA Kits without Contractor oversight. The
FSRs shal | provide updated training to previously-trained nechanics to ensure that they are fully aware of all changes and inprovenents
made to the JLG AoA Kit.

C.12.3 The FSRs shall provide on-site installation and mai ntenance support to the AoA New Equi prent Training (NET) instructors during
operator and nmintenance training of AoA versions of the vehicles. NET will be perforned at |ocations identified by the Milti-National
Command-lrag (MNC-1) and the Conbined Joint Task Force -76 (CJITF-76). The contracting officer will provide a 14 day notice of dates and
I ocations when NET will occur.

C.12.4 The Contractor shall present a weekly status report via email (in contractor format) in accordance with CDRL BO0O5 , which
identifies the hours expended and the nunber of AoA kits installed per vehicle type.

C.12.5 The FSRs shall devel op a CGovernnent approved quality assurance vehicle inspection checklist to verify proper kit installation and
full mission capability. The checklist details the AoA condition, any damage to the vehicle as a result of the AoA, and any repair to
the AoA or to the vehicles. The Governnent will use these checklists to record process quality control, and once signed by the
certifying Government personnel certifies that work on a given vehicle has been conpleted to standard.

C.12.6 Al contract enployees are authorized to work a flexible 10 hour per day workday, seven days a week, to acconmpdate vehicle
availability, or may be directed to work a conpressed schedul e of not |ess than six days, 70 hours per week, at the discretion of the
Site Manager or COR

C.12.7 AIl FSRs nust participate in training through the CONUS Repl acement Center (CRC) for deploynent to SWA. The contractor shall
provide a Letter of Authorization (LOA) no later that one week fromcontract award. The LOA shall contain all the information that is
needed to request a Call Forward, CRC request, and data to input information into SPO Tracker (for ASAALT). The FSRs shall report to Ft.
Bliss, TX for processing through CRC no later than three weeks after contract award. This schedule is subject to change based on space
availability at CRC

C.12.7.1 The contractor shall provide transportation for their personnel frompoint of originto CRC, Ft. Bliss, TX and return. The
government will provide transportation from CRC to the area of operation and return. The government will provide an Oficial Governnent
Travel Menp for each contractor enployee that will be traveling. The contractor shall request this nemo, fromthe contracting officer,
no later than 14 days fromcontract award so the neno is available for CRC

(PARAGRAPH C. 12.8 THROUGH C. 12.8.7 ADDED BY MODI FI CATI ON P00009)
C. 12. 8 Managenent of Authorized Stockage List (ASL) Spare Part Conponents.

C.12.8.1 The FSRs shall receive, distribute and maintain inventory control of ASL spare part conmponents for CPKs devel oped under this
contract. The government will determne the |location of storage for the ASL spare parts. The government will provide securable storage
containers suitable for housing the ASL spare part conponents. The FSR shall coordinate with the PM CE/ MHE Subj ect Matter Expert (SME)
and Site Manager of the Arny Field Service Command (AFSC) AoA Installation Site to identify the site location and receive access to the
storage containers.

C.12.8.2 Upon receipt of the ASL package, the FSRs shall conduct an initial inventory of parts against the inventory list provided in
the ASL package. Wthin 24 hours of conpletion of the inventory, the contractor shall notify the PCO and PM CE/f MHE via email of receipt
intotal and identity of any missing parts.

C.12.8.3 Upon request fromunits with CPK equi pped vehicles or fromthe PM CEl MHE SME, the FSRs shall distribute parts fromthe ASL
package. Procedures for units requisitioning parts are found in paragraph C. 12.8.3.1. Parts shall be issued within 48 hours of request.
The FSR shall present a weekly report via email (in contractor format) on inventory distribution. The report shall identify at a
mnimum Date of report, nodel of vehicle, part nunber issued, description of part, quantity issued, DODAAC of requesting unit, unit
nunber, name of individual issued, emnil address of individual issued, date of issue, and distribution point. The report shall be
prepared using M crosoft Excel software. The distribution report shall be delivered electronically to the addressees who receive the
Mont hly FSR Report and to the PM CE/ MHE Subject Matter Experts (SME). The SME in Ilraq is M. Janes Sinon, Email:
jimsinon@s.arny.ml, or sinmbnj@mcts.arny.ml. The SME in Afghanistan is Calvin Litt, Enail: littc@mts.arny.ml.

C.12.8.3.1 Information On How To Obtain Repl acenent Parts For Up-Arnored CE/ MHE Systens.

C.12.8.3.1.1 To obtain parts the unit will contact the FSR and present or fax a DA5988 signed by and authorized requester. The FSR will
arrange for release of an itemdirectly to the requester or the FSR will arrange shipment on the next supply run to the unit.
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C.12.8.3.1.2 Authorized requesters are identified by DA1687 signature cards placed on file with the PM CE/l MHE Subj ect Matter Expert.
Addi tional signature cards nay be placed on file with the follow ng individuals:

Locati on Nane Enai | Phone (Wthin Theater)

| RAQ Eric G af eric.grafl@s.armnmy. ml 0 790 431 1815
DSN 318-822- 4210
Then after pronpt 790-431-1815

AFGHANI STAN Calvin Litt littc. mres.arnmy. ml 312 987 5110 x6051

C.12.8.4 The FSR shall evaluate demand trends and recormend to the PM CE/ MHE i ncreased stockage quantity of individual parts currently
in the ASL and the addition of any new parts not currently stocked in the ASLs.

C.12.8.5 To maintain inventory control, the FSR shall present a weekly status report via email (in contractor format), which identifies
parts issued and parts on-hand. The report shall identify at a mnimum Date of report, nodel of vehicle, part nunber, description of
part, quantity issued, quantity of part replenished, quantity on-hand, and distribution point. The report shall be prepared using

M crosoft Excel software. The report shall be delivered electronically to PM CE/l ME and the PM CE/ MHE SME.

C.12.8.6 Upon any part reaching 80% of total issued, the contractor shall notify the governnent via email. Notification shall be made
within 24 hours of the contractors know edge of 80%total part issued. The Government will take action to procure and replenish parts.

C.12.8.7 The FSRs shall make every effort to mamintain control and secure the ASL parts. The contractor shall not be held accountabl e
for parts missing after the initial inventory. Wthin 24 hours of know edge of mssing parts, the contractor shall notify the government
via email. The Governnent will take action to procure and replenish parts identified after the initial inventory.

C. 13 Material and Equi pnent

C.13.1 The Governnment will provide all facilities, installation |abor, special tools, MHE, naterial, and supplies to support the effort.
The Governnent will also provide mininal field office facilities to include a desk, chair, basic office supplies, and el ectrical
outlets. Disposition of renoved parts will be directed by the Government. The Governnent shall be responsible for the transportation
of vehicles and kits to the proper |ocations.

C.13.2 The Contractor shall provide its enployees personal tool kits, communications, and |IT equipnment (i.e. satellite hook up).

C. 13.3 The Government will provide two (2) electronic copies (CDs) of the |atest Technical Bulletin (TB) and AoA installation
instructions for use as training material.

C.13.4 The Government will furnish on-site transportation for contract enployees located in Irag and Afghanistan. The Contractor wll
be required to provide transportation at the other sites.

C.13.5 The Governnment shall provide transportation into and out of Iraq for FSRs and equi pment from Kuwait. The flights into and out of
Iraq sites listed in C. 10 shall be by mlitary aircraft.

C.13.6 The Contractor shall arrange for shipnent of supplies fromKuwait. These costs will be reinbursed by the Governnent.
C. 14 Living Conditions

C.14.1 The CGovernment will provide housing for the contract enployees at the Iraq sites listed in C. 10. The Contractor shall be
responsi bl e for housing for contract enpl oyees working within Kuwait.

C.14.2 As authorized in the Letter of Authorization or elsewhere in this contract, contract enployees will be provided Governnment

subsi st ence which includes neals, billeting, energency nedical care, energency dental are, and access to norale and welfare activities
and avail abl e chaplains. |f subsistence changes during depl oynent (e.g. the Conbatant Commander or subordi nate Commander changes the
aut hori zations), the Contractor nmust notify the Contracting Oficer.

C. 14.3 Contract enployees located in Iraq will not be required to | eave Canp Anaconda to performoff-site troubl eshooting within Iraq.
The Contractors worksite will be Canp Anaconda until renoved fromthis |ocation.

C.14.4 Wile perfornming duties |AWterns and conditions of the contract, the Service Theater Commander will provide force protection to
the contract enpl oyees comensurate with that given to Service/ Agency (e.g. Arnmy, Navy) civilians in the operations area.

C.14.5 As required by the operational situation, the Government may at its discretion relocate FSRs (who are citizens of the United
States, aliens in resident in the United States, or third country nationals, not residents in the host nation) to a safe area or
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evacuate themfromthe area of operations. The U S. State Department has responsibility for evacuation of non-essential personnel.

C.14.6 The Contractor shall ensure that each enployee hired by or for the Contractor (including subcontractors) acknow edges in witing
that they understand the danger, stress, physical hardships, and field living conditions that are possible if the enployee deploys in
support of military operations. The Contractor shall ensure that contents of this paragraph are included in all subcontracts.

C.14.7 Due to further force security issues and concerns in theater, many commands are asking for verification of the status of our
contractors security background. As a result, the Contractor nust maintain a conpleted background check on file for each enpl oyee that
wi |l be depl oyed.

C. 15 Medical Information

C.15.1 Prior to deploynent, the Contractor shall ensure that all depl oyabl e personnel are nedically and physically fit to endure the
rigors of deploynment in support of a mlitary operation. Enployees who fail to neet nedical or fitness standards, or who becone unfit
through their own actions, will be removed fromthe area of operations and replaced at the Contractors expense. All personnel nust have
a conplete set of immunizations and inoculations for entry into SWA

C. 15.2 Depl oyi ng contract enployees shall carry with thema 90 day supply of any nedication they require. Mlitary facilities will not
be able to replace nany nedications required for routine treatnent of chronic nedical conditions such as high blood pressure, heart
conditions, asthma, and arthritis. Contract enployees will review both the amount of the medication and its suitability in the foreign
area with their personal physician and make any necessary adjustnments prior to depl oynent.

C.15.3 If glasses are required, contract enployees will deploy with two pairs of glasses and a current prescription. Copies of the
prescription will be provided by the enpl oyee to the CONUS Repl acenment Center (CRC) so that eyeglass inserts for use in a conpatible
chemical protective nask can be prepared.

C.15.4 The Governnent does require a nedical screening at the CONUS Repl acenent Center (CRC) for FDA approved inmunizations, which shall
include DNA sanpling.

C. 16 The CGovernnent shall provide the contract enployees w th Chenical Defensive Equi pnent (CDE) familiarization training comensurate
with the training provided to Departnent of Defense civilian enployees. The training and equi pnent will be provided at the CRC for
enpl oyees traveling from CONUS.

C. 17 The Covernnent shall provide the contract enployees with the necessary Isolated Personnel Report (1SOPREP) and Survival Evasion
Resi stance Escape (FPI/SERE) training. This training will be conducted at the CRC

C. 18 The Contractor shall ensure that all deploying individuals have the required identification tags and cards prior to deploynent. In
addition to the DD FM 489 (Geneva Convention Card) issued at the point of deploynment, all contractor enployees will be issued personal
identification tags and Conmon Access Cards (CAC), if avail able before deploynment. Personal identification tags will include the

followi ng information: full name, social security nunber, blood type, and religious preference. Contractor enployees will naintain all
issued cards and tags on their person at all times while OCONUS. These cards and tags shall be obtained through CRC, and shall be
pronptly returned to the Governnent upon redepl oynent.

C. 19 The Contractor shall ensure that their enployees obtain any appropriate VISAs before entering the theater of operations.

C. 20 The contract enpl oyees acconpanying the force are not authorized to wear mlitary uniform except for specific items required for
safety and security. The Conbatant Commander, subordinate Joint Force Commander (JFC), or Arny Force (ARFOR) Commander may require that
contractor enployees be issued and be prepared to wear Organizational C othing and I|ndividual Equipnment (OCIE), to include Chemcal,

Bi ol ogi cal, and Radi ol ogi cal El ement (CBRE) and Hi gh-Yield Expl osi ve defensive equi pnent, necessary to ensure contractor personnel
safety and security. The contract enployees shall sign for all issued OCIE to acknow edge recei pt and acceptance of responsibility for
the proper maintenance and accountability of the OCIE. The contract enpl oyees shall return all issued OCIE to the Governnment at the

pl ace of issue unless directed otherwise by the Contracting Officer. The Contracting O ficer shall require the Contractor to reinburse
the Governnment for OCIE | ost, stolen, or damaged due to Contractor negligence or nisconduct.

C. 21 The Contractor shall ensure that depl oyed enpl oyees possess the required licenses to operate all vehicles or equipment necessary to
performcontract tasks in the theater of operations. Before operating any nmilitary owned or |eased vehicles or equipment, the contract
enpl oyee shal |l provide proof of license (issued by an appropriate governnmental authority) to the unit or agency issuing the vehicles or
equi pnent .

C. 22 Contract enployees in support of U S nilitary operations are not pernmitted to carry personally owned firearms. Contract enpl oyees
normal Iy shall not be armed during active mlitary operations; however, the Conbatant Commander may authorize issue of standard nmilitary
side arms and amunition to sel ected personnel for personal self-defense. In this case, weapons faniliarization, qualification, and
briefings on rules of engagenment, shall be provided to the contract enpl oyees, conpleted at the CRC. Even if authorized, acceptance of
weapons by the personnel is voluntary, and nust also be pernmitted by their enployer.
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C. 23 Before deploynent, the Contractor shall ensure that each contract enployee conpletes at |east three (3) DD Forns 93, Record of
Energency Data Card. One conpleted formis for the CRC, one copy for the Arnys Casualty & Menorial Affairs Operations Center (CVACC),
and one copy for the Arny Materiel Conmand (AMC) Logistics Support Element (LSE) Contractor Coordination Cell (CCC) or other designated
l'iai son.

C. 24 As Executive Agent for nortuary affairs, the Army will facilitate the notification of Next of Kin (NOK) in the event that a U S
citizen contract enployee acconpanying the force OCONUS dies, requires evacuation due to injury, or is reported mssing. The Departnent
of the Army will ensure that the Contractor notifies the enployees primary and secondary NOK. In sonme cases, an Arny notification

of ficer may acconpany the enployers representative. Notification support by the Arny is dependent upon each contract enployee

conpl eting and updating as necessary, the DD Form 93, Record of Emergency Data Card. The Contractor is responsible for the evacuation
of contract enployee remains fromKuwait.

C. 25 The Contractor shall ensure that health and life insurance benefits provided to its deploying enployees are in effect in the
theater of operations and allow traveling in mlitary vehicles.

C. 26 Unl ess prohibited by international agreement, the Contracting O ficer shall provide a Letter of Authorization (LOA) for deployed
contractor personnel. This is the docunment contract enployees nust carry with themas authorization for use of Governnent
transportation, nedical facilities, billeting, and other entitlenents. Contractor enployees are not authorized to use Invitational
Travel Orders.

C. 27 The Contractor shall at all times remain contractually responsible for the conduct of its enployees. The Contractor shall pronmptly
resolve to the satisfaction of the Government, all contract enployees performance and conduct problenms identified by the Governnent.
Failure to correct such problens nmay result in the Governnent directing the Contractor, at the Contractors own expense, to replace and,
where applicable, repatriate any enployee who fails to conply with this |anguage to adhere to instructions and general orders issued by
the Conbat ant Commander or his/her designated representative. Such action nmay be taken at the Governments discretion without prejudice
to its rights under any other provision of this contract, including the Term nation for Default C ause.

C. 28 If any contract enployee departs an area of operation w thout perm ssion, the Contractor will ensure continued perfornmance | AWt he
terms and conditions of the work directive. |If the Contractor replaces an enpl oyee who departs w thout permission, the replacenment is
at the Contractors expense and nust be conplete wthin 30 days (changed from 72 hours by Mdification P00008), unless otherw se directed
by the contracting officer.

C.29 The FSRs will serve as a working nenber of the installation teans, as needed. The FSRs mamy be required to travel to other
countries within the SWA ACR on a tenporary basis to provide assistance.

C.30 If the Option is exercised, the two (2) FSRs will be given two (2) weeks of R&R | eave into the United States in January 2007.
Airfare fromKuwait to the U S., and return trip, will be paid for by the Governnment. The Government shall provide transportation into
and out of lrag. Per the Option to Extend Service clause, 52.217-8, the Governnment will notify the Contractor of their w shes to
exercise Option 1 NLT COctober 1, 2006.

C. 31 CONUS Fl ELD SERVI CE REPRESENTATI VE (FSR) STATEMENT OF WORK - The Contractor shall provide a technician experienced and qualified in
all aspects of installation and sustai nment of Add on Arnor (AoA) kits to serve as Field Service Representative (FSR) to support Add on
Arnmor (AoA) kit installation, during initial application and subsequent fielding. This FSRw Il travel CONUS only, including Hawaii and
Al aska. Performance period is the life of the contract. The Government reserves the right to add additional sites for FSR service as
the mission requirements change. Additional sites will be added by delivery order/delivery order nodification and individually priced.

C.32 Field Service Representative (FSR) duties
C.32.1 The FSR shall have general mnechanical experience with the ATLAS vehicle.

C.32.1.1 The FSR nust have in-depth know edge and expertise with all facets of Add on Arnmor (AoA) Kit installation on the ATLAS vehicle.

C.32.2 The FSR shal |l provide, troubleshooting/diagnosis, repair, and resolution of technical issues in support of the AoA Kit
installation effort. The FSR shall conduct on-the-job production line installation training for the AoA Kits for contractor personnel
depl oyed to the installation site. The FSR shall provide updated training to previously-trained nmechanics to ensure that they are fully
aware of all changes and inprovenents nade to the AoA Kit.

C. 32.3 The Contractor shall present a weekly status report via email (in contractor format) in accordance with CDRL B0O05, which
identifies the hours expended and the number of AoA kits installed per vehicle type, to the follow ng personnel: PMFP and PCO

C.32.4 The FSR shall devel op a Governnent approved final inspection record (FIR) to verify proper kit installation and full m ssion
capability. The FIR shall detail the AoA condition, any damage to the vehicle as a result of the AoA and any repair to the AoA or to
the vehicles. The Government will use the FIR to record process quality control, and once signed by the certifying Governnent personnel
certifies that work on a given vehicle has been conpleted to standard.
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C.32.5 All contract enployees are authorized to work a flexible 10 hour per day workday, seven days a week, to accommpdate vehicle
availability, or may be directed to work a conpressed schedul e of not |ess than five days, 40 hours per week, at the discretion of the
Si te Manager/ COR.

C. 33 Material and Equi pment

C.33.1 The Governnment will provide adequate work facilities and MHE. The contractor is responsible for providing all materials and

equi pment required for AoA kit installation. The contractor shall provide basic tool sets, tools identified in the AoA kit installation
instructions (to include refrigerant charging equipment), solvents and other itens (i.e. eye protection, hearing protection) required to
install AoA kits. Disposition of renoved parts will be directed by the Governnent.

C.33.2 The Government will provide two (2) electronic copies (CDs) of the latest Technical Bulletin (TB) and AoA installation
instructions.

C.34 The FSR will serve as a working nmenber of the installation teans, as needed.
C. 35 New Equi pnent Training (NET) Devel opment Support

C.35.1 The government will use a NET contractor to develop training on the Add On Arnor (AoA) Crew Protection Kit (CPK) for the ATLAS.
JLG shal | support the NET contractor in their efforts to devel op and deliver training on the AcA CPKs. JLG shall provide the NET
contractor all available draft information that is part of the CPK Technical Bulletin within 72 hours of being notified by the
contracting officer. This draft CPK Technical Bulletin shall be provided in electronic format. Updates to this draft will be provided
to the NET contractor electronically every 30 days until the FDEP TMis delivered to TACOM The CPK CEM shall be available to explain
the contents of this document with the NET contractor. JLG shall allow the NET contractor access to the AoA kitted vehicles being used
for TB/ PPL devel opment within 48 hours of being notified by the contracting officer. Access shall include visual inspection of the AoA
kitted vehicle and discussion with TB/ PPL devel opers.

C. 36 Final Inspection Record (FIR) for installed AoA: The FIR shall detail the AoA kit condition, any damage to the vehicle as a result
of the AoA kit installation, and any repair to the AoA kit or to the vehicles. The Government will use this FIR to record process
quality control, and once signed by the certifying Governnment personnel certifies that work on a given vehicle has been conpleted to
standard, in accordance with CDRL B006

C. 37 Option To Extend Services, FAR 52.217-8 (Nov 1999)
(APPLI ES TO OCONUS FI ELD SERVI CE REPRESENTATI VES ONLY)

The governnent nay require continued performance of any services within the lints and at the rates specified in the contract.
These rates may be adjusted only as a result of revisions to prevailing |abor rates provided by the Secretary of Labor. The option
provision may be exercised nore than once, but the total extension of performance hereunder shall not exceed 6 nonths. The Contracting
O ficer may exercise the option by witten notice to the Contractor by October 1, 2006.

C. 38 Contractor Manpower Reporting (CWR)

The O fice of the Assistant Secretary of the Arny (Manpower & Reserve Affairs) operates and maintains a secure Arny data collection site
where the contractor will report ALL contractor manpower (including subcontractor manpower) required for performance of this contract.
The contractor is required to conpletely fill in all the information in the format using the foll owi ng web address:
https://contractormanpower. arny. pentagon.ml. The required information includes:
(1) Contracting Ofice, Contracting Oficer, Contracting Oficer's Technical Representative;
(2) Contract nunber, including task and delivery order nunber;
(3) Beginning and endi ng dates covered by reporting period;
(4) Contractor nane, address, phone nunber, e-mail address, identity of contractor enployee
entering data;
(5) Estinated direct |abor hours (including sub-contractors);
(6) Estimated direct labor dollars paid this reporting period (including sub- contractors);
(7) Total paynents (including sub-contractors);
(8) Predom nant Federal Service Code (FSC) reflecting services provided by contractor (and
separate predom nant FSC for each sub-contractor if different);
(9) Estimated data collection cost;
(10) Organizational title associated with the Unit Identification Code (UC) for the Arny
Requiring Activity (the Arny Requiring Activity is responsible for providing the
contractor with its U C for the purposes of reporting this information);
(11) Locations where contractor and sub-contractors performthe work (specified by zip code in
the United States and nearest city, country, when in an overseas |ocation, using
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st andar di zed nonencl ature provided on website);
(12) Presence of deploynment or contingency contract |anguage; and
(13) Nunber of contractor, and sub-contractor enployees deployed in theater this reporting
period (by country. As part of its subm ssion, the contractor will also provide the
estimated total cost (Not Separately Priced) incurred to conply with this reporting requirenent.
Reporting period will be the period of performance not to exceed 12 nonths endi ng
Sept enber 30 of each governnent fiscal year and nust be reported by 31 October of each
cal endar year. Contractors may use a direct XML data transfer to the database server or
fill inthe fields on the website. The XML direct transfer is a format for
transferring files froma contractor's systems to the secure web site.

C.39 ALL TERRAIN LI FTER ARMY SYSTEM (ATLAS) AND 6,000 LB VARI ABLE REACH ROUGH TERRAI N FORKLI FT (6K VRRTFL) SCOPE OF WORK

C.39.1 Kit Application. The contractor shall install Central Lubrication Kits (CLK) on the RESET ATLAS and 6K VRRTFL vehicles as
designated on this contract in accordance with (I AW JLG draw ng #2915185.

C.39.2 The contractor shall ensure the installed kit is fully functional and all quality procedures are perfornmed (1AW JLG drawi ng
#2915185.

C. 39.3 The ATLAS and 6K VRRTFL vehicles Central Lubrication Kit, JLG Part Number JLGCLS, shall provide for automatic central |ubrication

for sixteen lubrication points on the ATLAS and 6K VRRTFL vehi cl es.

The sixteen lubrication points on the vehicle are as follows:

* Front axle knuckle joint bearings - left and right, top and bottom (4 | ocations)
* Rear axle knuckle joint bearings - left and right, top and bottom (4 | ocations)
* Front axle carrier pin (2 |ocations)

* Rear axle carrier pin (2 locations)

* Lower boom hoist cylinder pin (2 |ocations)

* Boom pivot pin (2 |ocations)

The CLK consists of the follow ng conmponents:
Qy Unit of Issue & Description

1 EA Punp unit, 1L reservoir
1 EA Cycle Switch
1 EA Punp nounting bracket
1 EA Sectional feeder (selective distribution block, 16 pts)
1 EA Dist block mounting bracket
1 EA Check val ve

16 EA Hose, 3mlength, 90 deg fittings both ends, front axle upper king pin
Hose, 3mlength, 90 deg fittings both ends, front axle |ower king pin

Hose, 3.5mlength, 90 deg fittings both ends, rear axle upper king pin
Hose, 3.5mlength, 90 deg fittings both ends, rear axle |ower king pin
Hose, 3mlength, 90 deg fittings both ends, front face - front axle pivot
Hose, 2.18mlength, 90 deg fittings both ends, rear face - front axle pivot
Hose, 4.7mlength, 90 deg fittings both ends, boom pins

Hose, 3mlength, 90 deg fittings both ends, boomcylinder pivot pin

Hose, 2.5mlength, 90 deg fittings both ends, rear axle pivot

1/8 inch NPT - 3/4 extension

3/8 inch single clanp

3/8 inch hose clanp

50 EA Cable wap

5 Meters Anti-kink coil protection

1 EA Installation instructions

1 EA Mounting bracket - punp

1 EA Mounting bracket - distribution block

AP U U U U U

C.39.4 The government will request updated |ogistics support/provisioning data for the ATLAS and 6K VRRTFL vehicle and parts list to

support ETM TM TB revi sion or devel opment, at a later date. JLG shall overpack commercial literature on the machines they install the

CLKs
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*** END OF NARRATI VE C 0004 ***
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